
Current Period: Apr. 1 - Apr. 30, 2010

(A) (B) (C) (D) (E) (F)

APPROPRIATIONS REVERSIONS
NET 

APPROPRIATIONS

EXPENDITURES 

CURRENT 

PERIOD

EXPENDITURES TO DATE                 

(including current period)

BALANCE NOT 

EXPENDED

(C=A-B) (E=D+E) (F=C-E)

FY2003-FY2004 123,258,046$                  341,426$            122,916,620$              -$                        122,100,636$                             815,984$                        
FY2005-FY2006 299,572,162 896,146 298,676,016 -                              298,676,016 0                                      

FY2007-FY2008 452,150,156 -                          452,150,156 541,816 440,152,770 11,997,386

FY2009-FY2010 360,400,809 18,020,040 342,380,769 9,969,832 163,380,124 179,000,645

FY2011-FY2012 152,161,707 -                          152,161,707 84,086                    84,086                                        152,077,621

1,387,542,880$              19,257,612$       1,368,285,268$           10,595,734$           1,024,393,633$                          343,891,635$                 

 

(A) (B) (C) (D) (E) (F)

NET 

APPROPRIATIONS 

PRIOR PERIOD 

ENDING BALANCE

TRANSFER 

IN/(OUT) 

CURRENT 

PERIOD 

NET 

APPROPRIATIONS 

CURRENT PERIOD 

ENDING BALANCE

EXPENDITURES 

FOR CURRENT 

PERIOD

EXPENDITURES TO DATE 

(including current period)

BALANCE NOT 

EXPENDED

(C=A-B) (E=D+E) (F=C-E)

Awarded Contracts Cap Con 1,148,109,765$              (332,920)$          1,147,776,845$           10,418,501$           1,017,967,178$                          129,809,667$                 

Budgeted Cap Con 197,211,962                    640,536              197,852,498                197,852,498                   

Unobligated Cap Con 2,213,541                        (307,616)            1,905,925                    1,905,925                       

Awarded Off-site Infrastructure Contracts 7,894,216                        -                      7,894,216                    177,234                  5,307,389                                   2,586,827                       

Budgeted Off-site Infrastructure 809,439                           310,041              1,119,480                    1,119,480                       

Unobligated Off-Site Infrastructure 1,046,345                        (310,041)            736,304                       736,304                          

Awarded SFC Contingency 5,369,511                        -                      5,369,511                    -                          1,119,065                                   4,250,446                       

Budgeted Contingency 3,611,755                        -                      3,611,755                    3,611,755                       

Unobligated SFC Contingency 2,018,734                        -                      2,018,734                    2,018,734                       

1,368,285,268$              -$                   1,368,285,268$           10,595,734$           1,024,393,633$                          343,891,635$                 

Note: Current Period Transactions assume Commission approval
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